Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14727-14-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0003

Date: 06/06/2014
Page 1 of 4

Pay Period: 05/01/2014
to 05/31/2014

Contract Location: Time Allowed: 590 Days
SR 81 (LOGANVILLE HWY) OVER THE APALACHEE RIVER Elapsed Calender Days: 72 Days
Percent Time: 12.20
District: 1 Area: 02
Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let: 01/17/2014

P. 0. BOX 155 Date Awarded: 01/31/2014
Date Contract Executed: 02/25/2014
Date Notice to Proceed: 03/21/2014

CONYERS GA 30012-0155 Date Work Began: 03/31/2014

Phone: (770)922-8660 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 10/31/2015

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $2,474,747.98 Counties:

Original Contract Amount $2,385,901.95 Barrow Walton

Funds Available $2,213,925.66

Percent Complete 10.54%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
142296- $2,474,747.98 $2,385,901.95 $2,213,925.66 10.54% $169,901.88

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14727-14-000-0

Georgia Date: 06/06/2014
Department of Transportation Page 2 of 4
Estimate Summary By Project

Estimate Number: 0003 Pay Period: 05/01/2014
to 05/31/2014

Project Number:

Federal State Project Number:

142296- SR 81 - BRIDGE REPLACEMENT

BRST0-1308-00(012)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$208,657.86 $72,736.36 $135,921.50

$52,164.46 $18,184.08 $33,980.38

$260,822.32 $90,920.44 $169,901.88

$0.00 $0.00 $0.00

$260,822.32 $90,920.44 $169,901.88

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$260,822.32 $90,920.44

Total Payable: $169,901.88



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14727-14-000-0 Estimate Number:

0003

Date: 06/06/2014
Page 3 of 4

Pay Period: 05/01/2014
to 05/31/2014

Project Number 142296-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .283
23300.000 .004
.287 $93.20 $6,687.10
BRST0-1308-00(012)
0014 153-1300 FIELD ENGINEERS OFFICE TP 3 EA 1.000 .000
93376.500 .650
.650 $60,694.73 $60,694.73
0015 210-0100 GRADING COMPLETE - LS 1.000 .200
375225.000 .250
450 $93,806.25 $168,851.25
BRST0-1308-00(012)
Category Amount: $154,594.18 $236,233.08
Category Number: 0030 TEMPORARY EROSION CONTROL
0135 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 765.000 319.072
1.500 326.630
645.702 $489.95 $968.55
0145 163-0300 CONSTRUCTION EXIT EA 2.000 .750
1000.000 .750
1.500 $750.00 $1,500.00
0165 171-0030 TEMPORARY SILT FENCE, TYPE C LF 4,300.000 1,238.423
2.650 77.475
1,315.898 $205.31 $3,487.13
0170 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 2,150.000 .000
0.250 351.000
351.000 $87.75 $87.75
0175 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 880.000 43.275
3.000 155.400
198.675 $466.20 $596.03



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14727-14-000-0 Estimate Number: 0003

Date: 06/06/2014

Page 4 of 4

Pay Period: 05/01/2014
to 05/31/2014

Project Number 142296-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0190 167-1500 WATER QUALITY INSPECTIONS MO 16.000 1.000
400.000 1.000
2.000 $400.00 $800.00
Category Amount: $2,399.21 $7,439.46
Category Number: (0010 ROADWAY
0210 643-0103 FIELD FENCE BARBED WIRE, 3 STRANDS LF 1,500.000 .000
6.450 1,418.250
1,418.250 $9,147.71 $9,147.71
Category Amount: $9,147.71 $9,147.71
Category Number: 0040 PERMANENT EROSION CONTROL
0245 163-0240 MULCH TN 100.000 6.976
325.000 8.447
15.423 $2,745.28 $5,012.48
Category Amount: $2,745.28 $5,012.48
Category Number: 0030 TEMPORARY EROSION CONTROL
0375 165-0071 MAINTENANCE OF SEDIMENT BARRIER - BALEL LF 660.000 .000
2.000 54.000
54.000 $108.00 $108.00
0380 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 24.000 .000
/SAND BAGS 225.000 1.500
1.500 $337.50 $337.50
0385 165-0041 MAINTENANCE OF CHECK DAMS - ALL TYPES LF 680.000 .000
10.000 57.000
57.000 $570.00 $570.00
Category Amount: $1,015.50 $1,015.50
Project Total Amount: $169,901.88 $260,822.32



